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February 5, 2015 
 
TO:    Board of Mayor and Aldermen 
 
FROM:  Eric S. Stuckey, City Administrator 
  David Parker, P.E., City Engineer 

Paul Holzen, P.E., Director of Engineering 
   
SUBJECT:   Street Projects Status 
 
Purpose 
 
The purpose of this memo is to update the Board of the status of some of the City’s street projects. 
 
Project Status 
 

A. Mack Hatcher Parkway NW Extension 
BOMA Priority Ranking: N/A (Highest Priority) 
Key Dates: Design Start – August 14, 2007 (BOMA Approval); Re-Design Completion – October 
2014 (Estimated); ROW Start – December 2009 (ROW Meeting Scheduled); ROW Completion – 
June 2012; Construction Start – Currently Not Funded; Construction Completion – Currently Not 
Funded; 
Cost: Design – $3,502,501; ROW – $13,397,520 (Provided by TDOT); Construction – 
$58,700,000 (Provided by TDOT) 
Status Update:  TDOT has agreed to build the full intersections at SR96, Hillsboro Road and Del 
Rio Pike as a part of the 2-lane Mack Hatcher Parkway construction.  The designer is completing 
final plans comments, as requested by TDOT. 

 
B. Hillsboro Road Improvements (Independence Square to Mack Hatcher Pkwy) 

BOMA Priority Ranking: #1 
Key Dates: Design Start – March 24, 2008 (BOMA Approval); Design Completion – October 
2012*; ROW Start – March 2013; ROW Completion – September 2014*; Bid Date – November 
2014*; Construction Start – January 2015*; Construction Completion –May 2016* 
*Denotes Estimated Date 
Cost: Design – $1,324,221 (Design fees include the SR96-IndSq Project as well); ROW – 
$3,000,000; Construction – $11,000,000.00 ($1,750,000 Reimbursable through State and 
Federal Approved Funding) 
Status Update:  ROW Acquisition is still ongoing.  All offers have been made.  Waiting on 
closings and condemnation proceedings to start.  Construction Plans are complete.  Will 
hopefully have TDOT concurrence to bid the project in March/April.     
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C. Carothers Parkway South Extension 

BOMA Priority Ranking: #5 
Key Dates: Design Start – July 10, 2007; Design Completion – March 2013*; ROW Start – May 
26, 2009; ROW Completion – March 2011; Bid Date – April 2013*; Construction Start – 
September 1, 2013 Construction Completion – November 2015* 
*Denotes Estimated Date 
Cost: Design – $2,116,560; ROW – $500,000.00 (Estimated); CEI Services - $1,113,500 
(Estimated); Construction – $13,292,567.42 (Approved Contract and COs) 
Status Update: Bridge beams have been set.  Excluding the actual bridge, pavement, through 
the binder course, has been laid on the entire project.  The contract is currently working on the 
installation of fiber optic conduit and electrical conduit for street lights.  Bridge crews are 
expected to return soon to begin work on the bridge deck. 

 
D. McEwen Drive at Wilson Pike Intersection Improvements Project 

Key Dates: Design Start – October 2010; Design Completion – September 2012; ROW Start – 
October 2011; ROW Completion – September 2013; Bid Date – October 2012; Construction 
Start – July 8, 2013; Construction Completion – October 2014* 
*Denotes Estimated Date  
BOMA Priority Ranking: N/A 
Cost: Design – $206,363; ROW – $395,500 (Estimate); CEI Services - $207,000 Construction Bid 
Award – $1,991,572.82 (bid amount) 
Status Update:  Punch list items are complete.  The final change order for this project will 
appear on an upcoming agenda.  Because this project was finished during the winter months, a 
landscaping contractor will need to return in the Spring to complete the restoration of yards. 

 
E. Century Court / Beasley Drive Connector 

Key Dates: Design Start – May 8, 2007; Design Complete – August 2014*; ROW Start – March 
2008; ROW Complete – September 2014*; Bid Date – January 2015*; Construction Start – 
March 2015*; Construction Complete – June 2015* 
*Denotes Estimated Date 
Cost: Design - $27,526; ROW - $153,450; Construction - TBD 
Status Update:  Relocation contract with AT&T was approved last month. 

  
F. Hunter’s Bend Safe Routes to School 

Key Dates: Design Start- January 2014; Design Complete – May 2014*; ROW Start – N/A; ROW 
Complete - N/A; Bid Date – December 2014* Construction Start – February 2015*; Construction 
Complete – April 2015* 
*Denotes Estimated Date 
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Cost: Total - $289,565 (Estimated) 
Status Update:  Design plans have been approved by TDOT.  Bidding for construction cannot 
occur without a Notice to Proceed from TDOT; the City is awaiting this notice.  Construction is 
expected to being in early Spring.  A time extension from TDOT for completion of this project 
will appear on an upcoming agenda. 
 

G. Sidewalk Construction along Highway 96 West 
Key Dates: Design Start- June 2014; Design Complete – September 2014*; ROW Start – 
November 2014*; ROW Complete – January 2015*; Bid Date – February 2015*; Construction 
Start – March 2015*; Construction Complete – May 2015* 
*Denotes Estimated Date 
Cost: Total - $202,575 (Downs Blvd to Freedom Middle School) 
Cost: Total - $469,793 (Vintage Grove Lane to Freedom Middle School) 
Status Update:  Preliminary design of this project is complete and was performed in-house by 
Paul Holzen, the Engineering Director, in his “spare” time.  A discussion of this project is 
expected on the February 5, 2015 CIC meeting. 
 

H. Sidewalk Construction along Murfreesboro Road (SR 96 East), Pinkerton Park to Mack 
Hatcher Parkway 
Key Dates: Design Start- June 2014; Design Complete – September 2014*; ROW Start – 
November 2014*; ROW Complete – January 2015*; Bid Date – February 2015*; Construction 
Start – March 2015*; Construction Complete – May 2015* 
*Denotes Estimated Date 
Cost: Total - $550,300 (Estimated) 
Status Update:  Design on this project is well underway.  TDOT has given a verbal approval on 
the current design.  A brief discussion of this project is expected on the February 5, 2015 CIC 
meeting. 
 

I. Franklin Road (Harpeth River Bridge to Harpeth Industrial Court) 
Key Dates: Design Start- January 2015*; Design Complete – December 2016*; ROW Start – Not 
Funded; ROW Complete – Not Funded; Bid Date – Not Funded; Construction Start – Not 
Funded; Construction Complete – Not Funded 
*Denotes Estimated Date 
Cost: Total - $10,344,250 (Estimated) 
Status Update:  Final Design PSA was approved by BOMA on October 14, 2014.  The survey 
update will take place in February.   
 

J. 3rd Avenue North Trail/Greenway Project (Bicentennial Park Phase 1) 
Key Dates: Design Start – April 11, 2006; Design Completion – February 2013; ROW Start – 
October 9, 2007; ROW Completion – January 26, 2010; Bid Date – September 10, 2014; 
Construction Start – October 2014; Construction Completion – May 2015  
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Cost: Design $65,725.00 (This number does not include design cost from the Bicentennial Park 
Project); ROW $226,500.00; Construction Bid Award $TBD 
Status Update: The project has been bid twice now.  Working with TDOT on concurrence on 
second bid, but may have to be bid out a third time.   
 
 
  
 
 
 
 
 


